
 

Voluntary Remediation Program (VRP) Site Specific Summary 
October 2012-March 2013 

    

VRP00073 BASF Corporation, Williamsburg Plant 

No VRP report activity reported for the period however active work continues with RCRA staff. 

 

VRP00107 Portsmouth Manufactured Gas Plant 

The second round of indoor air sampling in the adjacent neighborhood was scheduled for 

February 2013.  The Participant is negotiating with riparian rights owners for access to the 

Elizabeth River to perform dredging of contaminated sediments.  

 

VRP00128 Petersburg Town Gas Plant 

In November 2012 the VRP participant sent a letter in response to a DEQ status inquiry.  The 

letter indicated that OMMP and SMP plans are being drafted, and four recovery wells are 

scheduled for installation.  

 

VRP00137 AAF/McQuay  

A meeting was conducted in January 2013 with the participant and consultant to discuss the 

groundwater data collected after shutdown of the  groundwater recovery and treatment system, 

and to discuss requirements for updating the risk assessment.   After the meeting, the 

participant/consultant proposed additional data collection (sub-slab soil gas, groundwater) in 

2013, and then submittal of an updated Risk Assessment.  DEQ concurred with the proposal.  

 

VRP00164  Norfolk Southern West End Material Yard 

Certificate issued in October 2012 but has not been recorded.  

 

VRP00172  Wood Preservers Inc. 

A site visit was conducted in March 2013 to observe  the In-Situ Soil Stabilization project.  The 

project is scheduled for completion in May 2013.       

 

VRP00173  BASF Portsmouth (Hoechst Celanese Corp.) 

On October 15, 2012 BASF staff met with DEQ staff to discuss current status of the 

property/project, new sampling data, and structure demolition.  The new sampling data was from 

beneath the  slab which remained in place.   

 

VRP00174  Fairfax Shopping Center (Serv-All Cleaners) 

  The public notice period concluded and now proceeding with Certificate issuance.  

 

VRP00190 Virginia Panel Facility 

No activity this reporting period.  

 

VRP00204 Colonial Heights Landfill 

No information was submitted during the reporting period.    

 

VRP00210  West Point Paper Mill 

Rocktenn, new owner of plant, is preparing closure documentation for submittal. 
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VRP00241  Alexandria Town Gas 

A contractor has been selected to implement the Off-Site Groundwater Remedial Action.  The 

contractor is currently mobilizing and groundbreaking is scheduled to begin the first week of 

December, 2012.  This plan includes a passive free product collection system, nine bio-sparge air 

injection wells and a permeable reactive barrier all to be constructed in sequence along the storm 

drain alignment. Responses to DEQ comments on the Sediment Remedial Action Plan have been 

received.  Sediment remediation will begin after implementation of the groundwater remedy. 

Conference calls and meetings are being held with the participant periodically to update 

progress.  Product recovery continues every two weeks.  

 

VRP00244 Coalter Street Manufactured Gas Plant 

In November 2012, the participant submitted a letter in response to a DEQ status inquiry.  The 

letter indicated that the remedial actions described in the approved Remedial Action Work Plan 

have been implemented, and that documentation for several items will be submitted in 2013. 

 

VRP00256  Top Cleaners Establishment 

In February 2013, DEQ acknowledged completion of the “Public Notice” and “Demonstration of 

Completion.”  The next step is to pay the outstanding VRP fee, and to submit a draft copy of the 

VRP Certificate.    

    

VRP00260  Fairfax Lumber and Millwork 

New site number assigned VRP 00595. DEQ met with VDOT and FHWA to discuss their 

modified bridge construction plans intended to minimize earth work and worker exposure. 

FHWA applied and was granted status as co-applicant to the VRP site.   

 

VRP00261 Witter Street Property (Formerly CSX Lot 700) 

Certificate comments on draft sent to Alexandria in December 2012 and awaiting a final version 

and final site plans to be submitted for review and issuance.  E-mails from March 2013 indicate 

submittal should be occurring in near future.   

 

P00270 Carlyle Block P 

DEQ met with the developer and their professional team to discuss human health risk, site plans, 

etc.  The consultant is currently developing a comprehensive SCR for submittal to DEQ.    

 

VRP00278  GE Tidewater Service Center 

 A teleconference was held in November 2012 with the participant and consultant to discuss the 

project status.  The participant would like to obtain closure without use restrictions.  Additional 

issues were discussed such as soil removal, vapor intrusion, additional data collection, and an 

updated risk assessment.   

 

VRP00291  Featherstone  

A letter was submitted by the participant in November 2012 in response to a DEQ status inquiry.  

The letter indicated the participant’s desire to continue in the VRP, and that a project update  

would be submitted by end of December.    

 

VRP00294 General Chemical-Hopewell Works 

Review of response to DEQ site characterization comments was completed.  Concurrence with 

the SCR was provided with the condition that local groundwater was not used as a potable water 

supply.  
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VRP00305  Carlyle Block O   

No information submitted during the reporting period.    

 

VRP00306  Maida Development 

The Demonstration of Completion Report was submitted in October 2012, and DEQ provided 

comments in December 2012.  Additional information is request as the proposed site use is being 

changed from commercial to mixed-use (residential/commercial). 

 

VRP00308  Hess Corporation 

Construction of the steel sheet-pile Groundwater Cutoff Wall and Collection System began in 

January 2013.  The DNAPL recovery and phytoremediation systems continue to be operated on 

site.   

 

VRP00314  Skyview Park (South)  

After several failed attempts to contact property owner, site was removed from VRP active 

database. 

 

VRP00315 Rocketts Landing 

Development of site continues. 

       

VRP00320 Altavista Wastewater Treatment Plant 

Altavista has moved forward on various phyto and bio remediation projects without DEQ 

approval and are completing this work at their own risk.  There has been no communication with 

the City regarding this project.   

 

VRP00326  Former Fashion Care Cleaners 

Additional surface water sampling was conducted in January 2013 and PCE was not detected.  A 

revised demonstration of completion was submitted in March 2013 that included an updated risk 

assessment.  Groundwater use restrictions, vapor mitigation, residential use restrictions and 

worker safety plan requirements are proposed as remedial actions.  Public notice was completed 

in late March 2013. 

 

VRP 00327  South Valley Shopping Center 

 No information was submitted during the current reporting period.   

 

VRP00334  Arlington Industrial Area/Crescent Potomac Properties 

Arlington has submitted a Documentation of Completion Report and review comments are being 

finalized.   

 

VRP00338 Cintas Corporation - Portsmouth 

A site meeting was conducted in  October 2012 to perform site reconnaissance and discuss the 

site characterization,  risk assessment, and remediation. In March 2013, the consultant indicated 

that the Site Characterization Report was being finalized for submittal.      

 

VRP00351 Royal Moldings 

 Certificate issued 
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VRP00356 Oakville Industrial Park 

Quarterly groundwater and system monitoring continues.  Results of sub-slab vapor monitoring 

and indoor air sampling were submitted in November 2012 and February 2013.  TCE was 

detected.  A revised risk assessment is to be submitted.   

 

VRP00362  Hagwoods Cleaners 

  No activity during this reporting period. 

 

VRP00386 Pivotal Propane of VA Inc. (formerly Steuart Investment Company Site) 

No information submitted during the current reporting period. 

 

VRP00391 Madison Wood Preservers 

 A status inquiry letter was sent to participant in October due to lack of activity.  Participant 

wishes to remain in the VRP. 

 

VRP00394 Riverdale Development  

A status inquiry letter was sent in October and the facility withdrew from the VRP on November 

28, 2012.   

 

VRP00402 Norfolk Southern, Roanoke River Site, Tract 6 

Certificate issued in October 2012, Awaiting recordation. 

 

VRP00412 Former Masonite/Knight-Celotex 

 DEQ received a groundwater and sampling report.  Remediation continues.  

  

VRP00414 Virginia Dry Cleaners 

No activity during this reporting period.     

 

VRP00418 Sudley Towne Plaza 

 Notification was received in January that a sub-slab depressurization system had been installed.  

A conference call was held in February to discuss proposed monitoring well and vapor point 

locations based on recent ER survey.  Proposed well locations were provided in March. 

 

VRP00421 Brighton Cleaners 

No activity this period. 

 

VRP00422 Schenkel Rose (H. R. Schenkel, Inc. or Lynchburg Grows) 

No activity during this reporting period.   

  

VRP00423 Former Allen-Morrison Site 

Staff participated in a public outreach meeting for the upcoming work at the facility as well as 

met with City regarding requirements for completion of the “upper portion” of the property, 

splitting the property into two sites, and additional sampling requirements for the “lower portion” 

of the site.   

  

VRP 00427 Plaza Shopping Center 

The  site was terminated in January 2013.    

 

VRP 00430 Riverside Mall 

No activity reported.  
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VRP 00439 Brewery Site (former) 

Draft certificate discussed for the site since the construction has been completed.   

 

VRP 00442 Wayside Cleaners 

An update of site activities was provided in response to a status update request from DEQ in 

October 2012.  The participant also committed to providing a Site Characterization Report and 

Risk Assessment (SCR-RA) by mid-December.  However, no SCR-RA has been received as of 

March 31, 2013. 

 

VRP00447 Kempsville Shoppes  

No activity this period. 

 

VRP00449 Main Street Marketplace 

In August the Participant switched consulting firms. Additional soil gas sampling was requested 

by DEQ shortly after. On 10/24/12 the new consultant submitted a soil gas sampling report to 

VDEQ which is currently under review. A call is planned to discuss the data next month. 

 

VRP00454 Nu-LookCleaners 

Six monitoring wells were installed and sampled in February 2013.  A Quarterly Progress Report 

was subsequently submitted.  

 

VRP00456 Albano Cleaners, Store #13 

VRP participation was terminated in November 2012. 

 

VRP00457 Dulles Discovery Property 

 DEQ discussed the SCR and risk with the consultant who I expected to submit the SCR . 

 

VRP00460 2
nd

 and Jackson Street Site 

An evaluation of existing wells was conducted in October.  Free product gasoline was found in 

one well.  Additional monitoring wells and vapor points were installed in November.  A site visit 

was made during the well drilling.  

 

VRP00461 Virginia Concrete Company Plant 

No reported activity this period. 

 

VRP00462 Staunton Metals Recyclers  

This site remains inactive in the VRP while the Participant undergoes the TSCA process related 

to on-site detections of PCBs. 

 

VRP00463 Arlington Ridge Shopping Center  

No reported activity this period. 

 

VRP00470 Chesapeake Propane  

Site characterization activities are ongoing. 

 

VRP00479 Maybeury Shopping Center (dry cleaners) 

After a status inquiry was made in October, the site withdrew from VRP in December 2012. 
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VRP00484 Ahns Cleaners 

No reported activity this period.  

 

VRP00486 Vinton Dry Cleaners 

After a status inquiry was made in October, the participant withdrew from the VRP.  

 

VRP00489 The Village Shopping Center: 

No reported activity this period.  

 

VRP00494 Kings Park Shopping Center:  

 Risk Assessment and Demonstration of Completion reports received by DEQ for review. 

 

VRP00495 Simmons Rand Property (former) 

The Virginia Department of Health provided a draft Public Health Assessment on January 30, 

2013.  The health assessment was performed as a result of concerns of local citizens.  

 

VRP00496  Columbus McKinnon Corporation 

The participant contacted DEQ in January 2013 and indicated that a new environmental 

consultant has been hired to address previous DEQ comments on the SCR and Risk Assessment.   

 

VRP00498  Quioccasin Station Shopping Center: 

The VRP Certificate was re-issued in January 2013, after revised language was inserted into the 

Certificate at the participant’s request.  The original Certificate (issued in 2011) was never 

signed by the participant.   

 

VRP00499 Bristol Compressor 

Review of VI sampling data completed and participant has submitted a draft Certificate which is 

under review.   

 

VRP00500 Great Bridge Cleaners 

A revised risk assessment and additional site characterization information was submitted in 

October.  Review of the revised risk assessment was completed in January.  A conference call 

was held in February with Participant for develop path forward.  A conference call with 

participant, counsel and consultant was held on March 19.  The consultant accepted DEQ risk 

assessment.  Highway construction has begun on adjacent property.  RAP is under development 

to include SSDS. 

 

VRP00506 Virginia Carolina Chemical 

The Public Notice documentation and the Demonstration of Completion report were submitted in 

February 2013 and are currently being reviewed. 

 

VRP00507 Bergmann's Cleaning/Lee Highway Sites 

An addendum to the SCR and a risk assessment were submitted on March 1.  A letter providing 

local interpretation of groundwater use ordinance was also provided. 

 

VRP0508 Progress Metals Reclamation/Bluefield Recycling Facility 

No activity was reported this period, however there has been recent activities regarding oversight 

of an UST remediation. 
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VRP00509 Former BGF Industries Facility 

A meeting was held in January 2013 with the participant and consultant to discuss the project 

status.  An additional groundwater sampling event will occur this quarter, then the Site 

Characterization Report and Risk Assessment will be submitted. 

 

VRP00511 Telegraph Road Landfill – Eastern Mound 

A Landfill Gas Remediation Plan (Plan) was submitted in October 2012 to the  DEQ regional 

office (NRO).  The Plan was deemed technically inadequate by NRO in February 2013 

correspondence.  The VRP Certificate cannot be issued until off-site migration of LF gas is in 

compliance with the facility’s permit.    

 

VRP00513 Catalanos Cleaners 

No activity reported this period. 

 

VRP00516 Clothing Care 

DEQ received the 2012 post remediation monitoring report in April 2012 and concurred with the 

conclusion to sample again in 2014.  

 

VRP00520 Del Ray Shopping Center 

Additional site characterization information submitted and development of a remedial action 

approach was initiated.   

 

VRP00522 Oakton Shopping Center 

The fourth quarter post certificate monitoring results were submitted on November28, 2012.  A 

review of the results noted increases in groundwater contaminants in several wells.  Comments 

regarding plume delineation methodology were provided on January 8, 2013.  A response to 

comments and plan for additional remediation was submitted in March. 

 

VRP00523 The Commons Shopping Center 

No reported activity during this reporting period.  

 

VRP00524 FC Associates, LC 

No activity was reported this period. 

 

VRP00525 Cintas-Former Metropolitan Uniform Services 

The consultant reported in April that there may be an off-site up gradient source contributing to 

the plume.  A meeting was held in May to discuss findings to date.  Groundwater investigation 

was nearly complete and investigation of off-site vapor was to begin. 

 

VRP00528  Roanoke River Parkway 

 CDD removal conducted and site restoration plan implemented with grass seeding and tree 

planning completed, monitored, and summary report submitted.  Public Notice Documentation 

submitted on February 5, 2013.  VDOT is developing draft Certificate.   

 

VRP 00532 Elegance Fabricare Dry Cleaners 

The participant began the Public Notice and 30-day comment period in February 2013.  The next 

step in the VRP process is to submit the Public Notice documentation and the Demonstration of 

Completion Report. 
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VRP00533 Colony Metalsmith 

Certificate issued in December 2012. 

 

VRP00534  Lee Center  

Public notice was conducted and draft certificate submitted to DEQ for review and comment. 

 

VRP00535 Degen Property 

No activity was reported this period. 

 

VRP00536 Richmond BMW/Crown BMW 

Response to SCR addendum review comments was provided in mid January.  Discussions with 

consultant in February and March resulted in agreement to perform additional sub-slab vapor 

sampling and installation of one more monitoring well with sampling event to include all wells.  

 

VRP00537 Block 4 Portcentre Park 

A meeting was held with the environmental consultant in October 2012 to discuss data gaps in  

the site characterization and risk assessment.  Additional soil sampling occurred in March 2013.     

 

VRP00538 Siegwerk Publication USA Inc. 

No activity was reported this period. 

 

 VRP00540 Sully Place Shopping Center-Parcel 16D 

 An addendum to the SCR was submitted at the end of October.  Review of the SCR was 

completed and DEQ concurrence granted in late January. 

 

VRP00541 Green Run Square 

No activity was reported this period. 

 

VRP00545 Wornom Parcels 

No activity was reported this period. 

 

VRP00546 Danville Riverside Complex #8 

In October 2012, DEQ requested a status updated for the project.  In response, the participant 

indicated that a Site Characterization Report would be submitted by May 1, 2013. 

 

VRP00547 Disposition Parcel 209 

No information has been submitted for this reporting period. 

 

VRP00548 Potomac Yard Landbay G 

Additional sampling of (previously unsampled) stockpiled soil on site was conducted in January 

2013 to supplement the SCR.  Two parcels of the Landbay G site are being developed according 

to the approved RAP, and have been assigned separate VRP numbers.    

 

VRP00549 3555 & 3565 Chain Bridge Road 

 The Risk Assessment was approved n May 2012 and awaiting the consultant to move forward 

with the public notice.  

 

VRP00550 Carolina Builders Corporation Property 

Participant withdrew from the VRP.  DEQ sent termination letter on November 30, 2012. 
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VRP00552 Pear Tree Village Center 

Status inquiry was sent on October 3, 2012.  Response from the participant’s counsel indicated 

that permanganate injections are ongoing.  Additional information regarding the site 

investigation and remedial activities was provided on December 12, 2012.  

 

VRP00553 Concord Shopping Center 

 No activity by the participant this reporting period. 

 

VRP00554 Crest Cleaners (Huntsman Square) 

 No activity during this reporting period.     

 

VRP00555 Hunter Property – Parcel 6A 

A status inquiry letter was sent in October 2012 to the participant.  The consultant responded on 

November 7, 2012, that a site work plan was to be submitted.  No plan was received during this 

reporting period. 

 

VRP00556 (Former) Republic Creosote 

An off-site access agreement was completed in December 2012 between the participant and the 

owner of the  adjacent VRP site (Kinder Morgan VRP00590), in order to investigate possible 

off-site contamination impacts.  Additional off-site sampling was set to be conducted in January 

2013.  The additional data will be utilized in the Site Characterization Report being developed 

for the site. 

 

VRP00557 Polo Cleaners 

The VRP fee was never paid.  Notification that eligibility had expired was provided to applicant 

on November 30, 2012. 

 

VRP00558 GEFAC Facility 

DEQ completed the review and concurrence of the site characterization report and the risk 

assessment in October 2012.  A barrier to soil was proposed to abate risk however a focused risk 

evaluation was completed to remove barrier requirement.  A remedial action work plan was 

submitted in March proposing groundwater use restrictions and residential use restrictions.   

 

VRP00560 Davis Industries Site (former) 

Arlington has submitted a Documentation of Completion Report and review comments are being 

finalized.   

 

VRP00562 DBHS (Burkeville) 

Certificate issued February 2013. 

 

VRP00563 Backlick Road Property 

In October 2012, DEQ inquired regarding the status of the VRP project.  The consultant 

responded in November 2012 indicating that a Site Characterization Work Plan was being 

developed for submittal to DEQ.  The plan has not been received during the current reporting 

period.  

 

VRP00564 Neuman Aluminum USA 

The consultant provided a response to the site characterization report review in February 2013.  

There is potential of offsite plume migration and additional characterization is necessary. 
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VRP00565 Allison and Addison Site 

Risk Assessments and RAWP approved by DEQ. 

 

VRP00566 Former A.O. Smith Facility 

DEQ had subsequent discussions with participant and Risk Assessment review is ongoing.  

   

VRP00568 Ferry Farms Dry Cleaner 

 No activity by the participant this reporting period..  

 

VRP00569 1801 Commerce Road (Former RUS Facility) 

 A revised SCR and RAP was submitted in October 2012 and a site visit was conducted.  An 

SSDS has been installed but flooding of sub-slab has severely limited its effectiveness.  

Additional field work was being conducted to eliminate flooding and provide additional 

characterization of extent of contamination. 

 

VRP00571 Promenade Pointe 

No activity reported this period. 

 

VRP00572 Telegraph Road Landfill – Western Mound 

No information submitted during the current period.   

 

VRP00573 Richmond City Garage Complex 

The environmental consultant called in March 2013 to provide a brief update on site activities.  

Additional sampling has been conducted and the Revised SCR and Risk Assessment is being 

prepared.  The proposed site use has changed to mixed-use (residential). 

 

VRP00574 Summerhouse Apartments 

 The review of the RAWP was completed and concurred with in October 2012.  The RAWP 

includes installation and O&M of a SSDS, groundwater use restriction, barrier to soil, and 

requirement for HASP for construction and utility workers.  Public notice was completed in 

November.  The demonstration of completion containing the results of SSDS testing was 

provided in January 2013.  Concurrence with the demonstration of completion was sent on 

March 2, 2013.  A draft certificate was developed in March also.  

 

VRP00575 Hopeman Brothers  

 No activity by the participant this reporting period.  

 

VRP00576 Former Corning Danville Facility 

DEQ issued final approval of the Site Characterization Report, Risk Assessment and Remedial 

Action Plan in November 2012.  The Public Notice and 30-day comment period was completed 

in January 2013.  The Demonstration of Completion Report is being prepared for submittal.  

 

VRP00577 Green at Ghent 

 No activity during this reporting period.     

 

VRP00578 3220 Centreville Road  

No reported activity this period.   
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VRP00579 Richmond City Jail 

The participant elected to withdraw the site from the VRP, and the site was formally terminated 

from participation in the VRP in December 2012. 

 

VRP00580 Monument View  

No activity this reporting period.    

 

VRP00581 Campostella Square 

 A draft redevelopment project work plan was provided in October 2012.  The plan included 

proposed action to complete the site characterization.  A review of the plan was completed in 

December.  

 

VRP00582 Meadow Landing South 

A draft redevelopment project work plan was provided in October 2012.  The plan included 

proposed action to complete the site characterization.  A review of the plan was completed in 

December.   

 

VRP00583 General Electric Power and Water 

A review of the site characterization and risk assessment was completed and a comment letter 

was provided to the participant.  Discussions with the consultant indicated that the participant 

may withdraw from the VRP. 

 

VRP00584 Rosenthal Chevrolet 

 Development of the site  and implementation of the approved Remedial Action Work Plan 

began in December 2012.  The Public Notice and 30 day comment period was completed in 

February 2013.  Once remedial activities are complete, the Demonstration of Completion report 

is due.   

 

VRP00585 Alexandria Sanitation Authority 

Approval of the Site Characterization Report and Remedial Action Work Plan was issued by 

DEQ in December 2012.  The next step is to proceed with site development and implementation 

of the Remedial Plan. 

 

VRP00588 City Walk Development 

 DEQ met with the consultant to discuss health risk and other VRP related issues 

 

VRP00589 Widdiefield Property 

Participant completed two additional groundwater sampling events and soil vapor sampling 

during this period and all indications are the results are consistent and favorable.  

Monitoring/RAWP report expected to be submitted in the next few months.   

 

VRP00590 Kinder Morgan Money Point Terminal 

Kinder’s next door neighbor granted them site access. Additional site characterization is 

underway.  

 

VRP00594 601 North Fairfax Street 

  DEQ met with the consultant for extensive discussions regarding arsenic source (offsite) and 

additional sampling for risk.  
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VRP 00593 Potomac Yard Landbay L  

  No activity during this reporting period.     

 

VRP00592 The Madison 

The Site Characterization Report and Remedial Action Work Plan were reviewed and approved.  

Risk Assessment comments were provided and awaiting responses.   

 

VRP 00597 Hallmark Real Estate 

  Public Notice was completed and the draft certificate were reviewed and commented on.   

 

VRP 00598 Albano Cleaners 

  No activity during this reporting period.     

 

VRP 00595 Former Fairfax Lumber (VDOT) 

 DEQ met with VDOT and FHWA to discuss their modified bridge construction plans intended 

to minimize earth work and worker exposure. FHWA applied and was granted status as co-

applicant to the VRP site.   

 

VRP 00599 628-636 South Pickett Street 

 Consultant submitted a risk assessment for DEQ review and comment.  

 

VRP 00600 Mountain Ventures 

 Risk Assessment submitted to DEQ for review and comment.  

 

VRP00601  Parcel C, Landbay G 

A kick-off meeting with the VRP participant, consultant, and developer was held in December 

2012.  A plan for confirmation sampling was submitted and approved in February 2013.  

Comments regarding their vapor intrusion assessment were issued in March 2013.   

 

VRP00602  Parcel F, Landbay G 

A kick-off meeting with the VRP participant, consultant, and developer was held in December 

2012.  A plan for confirmation sampling was submitted and approved in February 2013.  

Comments regarding their vapor intrusion assessment were issued in March 2013.   

 

VRP00603 Fox Homes 

 No activity during this reporting period. 

 

VRP00604  Former American Sign & Flag Company 

The VRP enrollment fee was paid in January 2013 and a kick off-meeting with the VRP 

participant and consultant was held in February.  A plan for additional site characterization was 

submitted and approved with comments in March 2013.   

 

VRP00605 Former Spicer Property 

The VRP enrollment fee was paid in October and a meeting was held with the participant, 

consultant and counsel on November.  Field work and discussions with consultant to support 

development of the SCR is ongoing.  
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VRP 00606 Carlyle Block 26B 

Eligibility was granted.  DEQ met with the developer and their professional team to discuss 

human health risk, site plans, etc.  The consultant is currently developing a comprehensive SCR 

for submittal to DEQ.    

 

VRP 00607  Ford Area 3& 4 

Conducted meeting on January 14, 2013 and also held several conference calls to discuss 

additional sampling and removal action work.   

 

VRP 00608  Long Bridge Park - Aquatics Center 

Eligibility granted on March 29, 2013.  The next three phases of work will be processed in rapid 

procession.   

 

VRP 00609 Potomac Yard Landbay J 

Application received and eligibility granted.  

 

VRP 00610 Fairfax Centre I Shopping Center 

The application was received on November 26, 2012 and the eligibility determination was 

finished on January 23, 2013.  A project kick-off conference call was held with the participant 

and their consultant on February 21, 2013. 

 

VRP 00611  Former Stillwater Textile Plant 

The application was received in December 2012.  The site was deemed eligible to participate in 

the VRP in January 2013.  The VRP fee was paid and a kick-off meeting was held at the site in 

January 2013.  A Work Plan for additional site characterization was submitted in March 2013 

and is currently being reviewed. 

 

VRP 00612 Former Burlington Hurt 

Application received and eligibility granted.  

 

VRP00613 Former Block Parcel – Hess Corp 

The application was received in January 2013.  The site was deemed eligible to participate in the 

VRP, and the registration fee was paid in March 2013. 

 

VRP00614 Parcel B1 – Hess Corp 

The application was received in January 2013.  The site was deemed eligible to participate in the 

VRP, and the registration fee was paid in March 2013. 

 

VRP 00616 Clover Tysons 

The application was received in February 2013.  Eligibility determination was completed on 

March 27, 2013. 

 

VRP00617  Parcel H, Landbay G 

This site was created in March 2013 from a portion of the larger Landbay G site (VRP00548).  A 

new VRP registration fee was paid, and the site will be developed in accordance with the 

approved Remedial Action Plan for the Landbay G site. 
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VRP 00619 Annandale Shopping Center 

The application was received on February 19, 2013.  A completeness review found that a vicinity 

map and clarification of the owner and applicant was needed.  Owner and applicant clarification 

is pending. 

 

VRP00620 American Safety Razor Site 

The application was received on March 1, 2013.  A site visit with VRO staff was made on March 

5, 2013.  Eligibility determination remains pending. 

 

 

 


